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Surface Processing Facility Status
Anteroom and Cleanroom (FNAL):

Remaining Work:
1. Cabinet and storage rack purchases.
2. General operational hardware purchases and installation.

Mezzanine:
Remaining work:

1. Install chiller (week of Feb. 6)
2. Install under-mezzanine lighting
3. Put storage shelves in place and stock shelves

Scrubber: Final Commissioning required to operate



Joint Surface Processing Facility Status

Ultra Pure Water Plant: Procured
Remaining work:

1. Quality verification:  Water circulates this week! Quality 
tests to follow.

2. Need $ in ANL budget code for UPW shared maintenance 
costs.

Ultra Pure Water Distribution:
Remaining work:

1. System flush to remove assembly contamination.
2. System testing:  As soon as Crossbow provides water



BCP Facility Development Status cont…

BCP System (Mechanical/Electrical):
Remaining work:

1. Miscellaneous system tweaks:  Ongoing
2. System testing:  Ongoing

BCP System (Controls Testing):
Remaining work:

1. Programming modifications:  Ongoing
2. System testing:  Ongoing
3. Personnel training:  Underway!  Four operators will 

eventually be trained.



BCP Facility Development Status cont…
BCP System Safety Review:  Underway!

Remaining work:

1. ANL (Shepard) review of BCP system.  Will begin week 
of Feb. 6.

2. ANL review and approval of Shepard/Kelly operations.  
Schedule is being set by ANL Phys. Div.
safety officer.  Review completion date not set.

3. ANL review of FNAL BCP System (after Shepard/Kelly
receive approval)



BCP Facility Development Status cont…

3rd Harmonic Cavity Traveler Documentation:
• Development process underway.
• All formal procedures are being written.

Cleanroom Setup:
• Cleanroom hardware and storage purchases will begin 

within the month.  Planning sessions with BCP System 
operators are ongoing.

BCP System Hardware/Fixtures/Transport/Fixes:
• Receiving heavy attention.  Will continue at least through Jan. 



3rd Harmonic Cavity Processing

Hardware Testing:

• G150 etching jackets tested and modified
• BCP System etching jackets are being modified and tested

Cavity Processing:

• Cavities #1 and #2 preliminary processing sequence 
underway!


